

Northampton College @ Booth Lane

Upcoming works with Impact Scoring in brackets:

- Shuttering, striking & concrete pouring to columns in Block F basement (0)
- Lift shaft concrete pouring to ground floor of Block F (0)
- Striking & concrete pouring to Block D (0)
- Erection of Tower Crane 1 (TC1) on Saturday & Sunday (1)
- Re-Bar & preparation works to Block C floor slab (0)
- Floor slab pouring to Block D (0)
- Drainage completion to west side of Block F (0)
- Re-Bar & preparation works to Block F, G & C (0)
- Shape up perimeters and tarmac temporary roadways (0)
- Pouring to base of lift shaft in Block C (0)

Impact Scoring Explained:

The idea behind impact scoring is to highlight to the Client any activities which potentially cause negative effects to the College. In most cases the activities will be confined within the site compound or of minimal interruption to the Client.

Points are attributed based on noise, vibration, college interaction, dust and alterations of service. The scoring is fixed to a 0 – 3 scale with 0 being no impact and 3 being direct / severe impact.



Northampton College @ Lower Mounts

Upcoming works with Impact Scoring in brackets:

1. Acrabuild has vacated site allowing framework to begin (0)
2. Jesus Army drainage complete & pedestrian protection removed (1)
3. Plastic covering in place to prevent concrete splash to Jesus Army (1)
4. Re-bar placed and concrete pour in progress to cast ground floor slab (0)
5. Shuttering and edge protection in place to facilitate concrete pour (0)
6. Starter bars in place to facilitate the concrete pour (0)
7. Formwork to shear walls and lift shaft from basement to ground floor (0)

